
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 020                
  Date: 2014-09-15  
  Day:  Monday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy Noon: some clouds 3:00 pm:  partly cloudy 

 Temperature:   7:30 am:   40° Noon: 59° 3:00 pm:  62°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpentry 

Masonry 

Painting 

1 

0 

1 

0 

0 

0 

5 

0 

1 

6 

0 

2 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

 
   2 0 6 8 

 
Total:        

 
 

DAILY REPORT 

Activities Today: 

1) GVW is in the process of demolishing the inside face of the exterior basement walls and other debris from the basement. 

2) GVW started scraping and prepping the cupola. 

3) GVW removed the radiators from the lobby. 

 

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing interior demolition of the 

basement walls. 

 

Photo showing interior demolition of basement. 

 

Photo of interior demolition of basement. 

 

Photo showing radiators removed from lobby. 



 

Photo showing painters scraping the cupola. 

 

Photo showing work on the cupola. 

 

Photo showing extent of work on cupola after 

first day. 

 


